



	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors		
1 📮	•	Initiating and Planning	14 days?	2/12/14 8:00 AM	3/3/14 5:00 PM			
2		Project Initiation	3 days?	2/12/14 8:00 AM	2/14/14 5:00 PM			
3		Kick off meeting	2 days?	2/12/14 8:00 AM	2/13/14 5:00 PM			
4	)	Meeting with clients	1 day?	2/21/14 8:00 AM	2/21/14 5:00 PM			
5	1	Discussion Problems with Clients	5 days?	2/21/14 8:00 AM	2/27/14 5:00 PM			
6	1	Meeting for possible solutions	4 days?	2/21/14 8:00 AM	2/26/14 5:00 PM			
7	1	Propose possible solutions	2 days?	2/28/14 8:00 AM	3/3/14 5:00 PM			
8	1	Analysis of the Project	38 days? 3/7/14 8:00 AM		4/29/14 5:00 PM			
9		Gather information	20 days?	3/7/14 8:00 AM	4/3/14 5:00 PM			
10	<b>5</b>	Planning Structure	20 days	3/20/14 8:00 AM	4/16/14 5:00 PM			
11	•	Discuss the division of work	11 days?	3/27/14 8:00 AM	4/10/14 5:00 PM			
12	•	Consult with clients	7 days	4/1/14 8:00 AM	4/9/14 5:00 PM			
13	1	Analysis of the proposed solutions	20 days	4/2/14 8:00 AM	4/29/14 5:00 PM			
14	1	Acquire needed materials	10 days	4/5/14 8:00 AM	4/18/14 5:00 PM			
15	•	Presentation of proposed Design	7 days	4/10/14 8:00 AM	4/18/14 5:00 PM			
16	•	Presentation of proposed system	7 days	4/11/14 8:00 AM	4/21/14 5:00 PM			
17	•	Design	54 days?	5/2/14 8:00 AM	7/16/14 5:00 PM			
18		Aesthetic Design	20 days?	5/2/14 8:00 AM	5/29/14 5:00 PM			
19	•	System design	19 days?	5/30/14 8:00 AM	6/25/14 5:00 PM			
20		Check for improvement	4 days?	6/27/14 8:00 AM	7/2/14 5:00 PM			
21		Modifications	9 days?	7/4/14 8:00 AM	7/16/14 5:00 PM			
22	•	Development	55 days?	7/17/14 8:00 AM	10/1/14 5:00 PM			
23	5	Database development	20 days?	7/17/14 8:00 AM	8/13/14 5:00 PM			
24		Content development	13 days?	8/14/14 8:00 AM	9/1/14 5:00 PM			
25		Check for imporvment	6 days?	9/2/14 8:00 AM	9/9/14 5:00 PM			
26		Modifications	11 days?	9/10/14 8:00 AM	9/24/14 5:00 PM			
27		Test prototype	5 days?	9/25/14 8:00 AM	10/1/14 5:00 PM			
28	<b>3</b>	Implementation	11 days?	10/3/14 8:00 AM	10/17/14 5:00 PM			
29		Present to clients	3 days?	10/3/14 8:00 AM	10/7/14 5:00 PM			
30		Formal Presentation	3 days?	10/8/14 8:00 AM	10/10/14 5:00 PM			
31	5	Project Launching	5 days?	10/11/14 8:00 AM	10/17/14 5:00 PM			









4	2 Nov 14 NT F S S M T W T F S									9 Nov 14 16							
W	Т	F	S	s	МТ	- W	٧T	F	S	s	М	T	W	Т	F	S	16 S
Trocker =====																	
Tracker - page6																	